
1.0 INTRODUCTION
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California. This 
MPR does not discuss cleanup work by the City of 
Vallejo (City) or its developer, Lennar Mare Island 
(LMI), through the Navy’s Eastern Early Transfer 
Parcel (EETP) Environmental Services Cooperative 
Agreement (ESCA). The work completed by the City 
through LMI this month is reported separately. This 
MPR discusses progress made during the reporting 
period from March 31, 2017 through April 27, 2017.  
The information provided in this report includes 
updates to fieldwork and removal actions, document 
submittals, the progress of regulatory reviews, issues 
associated with Navy environmental programs, and 
Base Realignment and Closure (BRAC) Cleanup 
Team (BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
During the month of April 2017 the Navy performed 
fieldwork at Installation Restoration 17 (IR17) and 
Building 503 Area; Solid Waste Management Unit 
(SWMU) 78 and Building 505 Site; Unexploded 
Ordnance (UXO) Site 3 - Dredge Pond 3E and 
Northern Marine Corps Firing Range; and Building 
742 Former Degreasing Plant (FDP) and Defense 
Reutilization and Marketing Office (DRMO) South. 

Installation Restoration 17 and Building 503 Area
The Navy continues to conduct site restoration field- 
work in the IR17 and Building 503 Area.  Backfill 

completion and asphalt paving operations at the 
southeast corner of Azuar Drive and J Street have 
been delayed on account of saturated soil conditions 
and will be resumed after an extended period of dry 
weather.  Road closures will remain in place until the 
work is complete.

Solid Waste Management Unit 78 and Building 505 Site
Navy soil investigation work at the SWMU 78 and 
Building 505 Site on the north end of Mare Island 
has been delayed on account of rain and standing 
water.  The investigation work is on hold until drier 
conditions persist.

UXO Site 3 - Dredge Pond 3E and Northern Marine 
Corps Firing Range 
The Navy is conducting biweekly site inspections at 
UXO Site 3 - Dredge Pond 3E and Northern Marine 
Corps Firing Range in accordance with the Final 
Environmental Protection Plan for the site.  The 
Navy is monitoring site conditions, vegetative cover, 
and bird nesting activity in preparation for remedial 
investigation field work planned for the summer of 
2017.
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Building 742 Former Degreasing Plant and Defense 
Reutilization and Marketing Office South  
On March 27 through 29, 2017, the Navy performed 
fieldwork at Building 742 FDP and DRMO South.  
The Navy collected groundwater samples from 5 
groundwater wells near Building 742 FDP and from 
2 groundwater wells at DRMO South.  The 
groundwater data will be used to supplement the 
ongoing investigations at these sites.

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 
The Navy submitted the following documents during 
the reporting period:

•  2016 Annual Monitoring Report for the Paint 
Waste Area Wetland Monitoring

•  Marine Corps Firing Range Institutional 
Control Levee Visual Inspection Form, January 
2017

•  Draft Final Remedial Investigation Report for 
the Munitions Response Program in 
Investigation Area K

The Navy received comments or concurrence from 
regulatory agencies on the following documents 
during the reporting period:
•  Comments received from the Department of 

Toxic Substances Control (DTSC) and San 
Francisco Bay Regional Water Quality Control 
Board (Regional Water Board) on the Draft 
Supplemental Work Plan, Remedial 
Investigation at UXO Site 3 - Dredge Pond 3E 
and Northern Marine Corps Firing Range

•  Comments received from the DTSC and 
Regional Water Board on the Draft Work Plan 
for Remedial Action - Soil Gas Monitoring at 
Installation Restoration Site 17 and Building 
503 Area

•  Comments received from the DTSC and 
Regional Water Board on the Draft Remedial 
Investigation Report, Unexploded Ordnance 
Site 7, South Shore Area

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where 
the Navy remains responsible for the cleanup 
work.

BCT meetings are held regularly with the Navy,
DTSC, and Regional Water Board to discuss the 
progress of environmental cleanup at MINS. The 
next BCT meeting will be held on May 18, 2017.

Number of Documents Submitted by 
the Navy  12
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Number of DTSC Comments 
Received by the Navy
Number of Regional Water Board 
Comments Received by the Navy
Number of EPA Comments 
Received by the Navy

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil

RAB MEETING SCHEDULE
The RAB meets the last Thursday of every other
month, unless otherwise noted in bold.  The next 
RAB meetings are scheduled for:

•  May 18, 2017
•  July 27, 2017
•  September 28, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592


